

POM Technical Delivery Plan

Summary of Schedule, Delivery Rhythm, Risks, and Decisions

Prepared by Sherif Rashwan

June 2026

This presentation translates the delivery document into clear business language for non-technical review.

Executive Summary

What this plan does

It creates a controlled two-month delivery model for the POM digital ecosystem without requiring daily work. The plan protects focus time, sets clear communication rules, and gives leadership measurable progress checkpoints.

- ▶ Work happens on three planned days per week: Sunday, Tuesday, and Thursday.
- ▶ Friday is fully unavailable for work, calls, meetings, or delivery commitments.
- ▶ Off-days are protected, with only short emergency call windows where listed.
- ▶ Every active workday must produce visible evidence such as code, notes, tests, diagrams, or decisions.

Weekly Schedule at a Glance

Day	Status	Business Meaning
Sunday	Active, 17:00 to 22:00	Prepare the sprint, organize priorities, clarify architecture, and remove blockers
Monday	Off, calls 18:00 to 18:20	Protected day with one short urgent-call window only
Tuesday	Active, 17:00 to 22:00	Main remote execution block for implementation, validation, and issue closure
Wednesday	Off, calls 18:00 to 18:20	Protected day with one short blocker-resolution call window only
Thursday	Active, 10:00 to 17:00	Main alignment day for planning, reviews, client sessions, and delivery decisions
Friday	Unavailable	No work, no calls, no meetings, no delivery obligations
Saturday	Off / backup, calls 13:00 to 13:20	Only replaces a missed active day for sickness, emergency, or delivery-critical recovery

Why the Schedule Is Designed This Way


Business benefit

- ▶ Fewer scattered meetings
- ▶ Better focus during implementation
- ▶ Clear delivery expectations
- ▶ Lower risk of burnout
- ▶ Easier weekly reporting

Operating rule

One active workday is followed by one protected off-day where possible. This creates a sustainable rhythm while preserving emergency coverage through short call windows and a Saturday replacement buffer.

Simple Delivery Flow



- ▶ **Plan:** decide what matters most before implementation starts.
- ▶ **Build:** execute focused work during active delivery windows.
- ▶ **Validate:** check that the work is usable, stable, and documented.
- ▶ **Report:** summarize progress, risks, decisions, and next actions.

Two-Month Roadmap in Business Terms

Weeks	Focus	Expected Business Outcome
1 to 2	Foundation	Clear technical blueprint, backlog, data model, security direction, and staging setup
3 to 4	Web and APIs	Usable web staging build, connected workflows, and early operational dashboard
5 to 6	Mobile app	Runnable Flutter alpha with core authentication and reusable product components
7 to 8	Release readiness	Tested ecosystem, monitoring baseline, deployment checklist, and handover documentation

Plain-language interpretation

The first month proves the product direction and system structure. The second month connects, validates, stabilizes, and prepares the ecosystem for controlled release.

Meetings and Notes Policy

Meeting	Preferred Time			What the CEO Should Expect
Sprint setup	Sunday	17:00 to 17:30		Sprint goal, assumptions, blockers, and planned outputs
Technical review	Tuesday	21:00 to 21:30		Progress summary, defects, validation results, and next actions
Planning alignment	Thursday	10:00 to 11:00		Priority decisions, timeline impact, risk updates, and approvals needed
Client meeting	Tuesday	19:00 to 20:00	or Thursday 13:00 to 15:00	Client needs, accepted requirements, open questions, and follow-up owners
Emergency call	Off-day	20-minute window only		Trigger, decision, time spent, and whether Saturday replacement is needed

Every meeting should end with written notes: decisions, owners, deadlines, risks, and impact on scope.

Progress Reporting Metrics

3

Active Days / Week

Sunday, Tuesday, Thursday

85%+

Sprint Completion

Completed or formally re-scoped

95%+

Build Reliability

Successful CI checks

- ▶ Delivery velocity shows whether the plan is realistic.
- ▶ Quality metrics show whether the product is becoming more stable.
- ▶ Performance metrics show whether the system can scale responsibly.
- ▶ Risk metrics show what decisions or resources are needed from leadership.

Risk View for Leadership

Risk		Level	Mitigation
Sick day or emergency		Medium	Use Saturday replacement only if sprint-critical, otherwise re-scope transparently
Client urgency outside schedule		Medium	Use the 20-minute off-day call window and defer work to the next active day
Scope changes		High	Add to backlog, evaluate impact, and replace lower-priority work only by decision
Infrastructure cost overrun		High	Treat as external cost and require budget approval before use
Approval delays		Medium	Continue non-blocked tasks and record pending decisions in meeting notes

External Costs Not Included

Important commercial point

External operational expenses are not included in the delivery agreement. They must be provided separately before activation, upgrade, or scale-up.

Examples include:

- ▶ Server rentals, cloud hosting, managed databases, and storage
- ▶ Paid APIs, domain services, deployment tools, and monitoring subscriptions
- ▶ AI compute, model inference, GPU usage, vector databases, and third-party SaaS tools

Decision needed: the CEO or designated budget owner must approve and provision these costs separately.

Future Client and Subsidiary Project Policy

Important scope clarification

This policy is not for the core POM development roadmap. It applies only to future subsidiaries, client projects, or external commercial projects connected to the POM ecosystem.

- ▶ Any future client project requires **20,000 EGP down payment** before work starts.
- ▶ At delivery, an additional **20% of the total project cost** is due.
- ▶ A single client project below **20,000 EGP** will not be accepted alone.
- ▶ Smaller projects can be grouped as a batch, but the total batch must be at least **30,000 EGP**.
- ▶ Batched projects are treated as one commercial engagement for planning, scheduling, and payment.

What the CEO Needs to Decide

1. Confirm the weekly schedule and no-Friday policy.
2. Confirm client meetings should stay inside the stated windows.
3. Confirm Saturday is only a replacement day for sickness, emergency, or delivery-critical recovery.
4. Confirm external infrastructure and AI-compute expenses are separate from the agreement.
5. Confirm future client/subsidiary work requires 20,000 EGP upfront and 20% on delivery.
6. Confirm smaller client projects must be batched to at least 30,000 EGP total before work begins.
7. Confirm meeting notes are the official record for decisions, owners, and scope changes.

Final Acknowledgment

This presentation summarizes the operational schedule and delivery controls for the POM technical roadmap in non-technical business terms.

Digitally acknowledged and signed by

A stylized, handwritten signature in black ink that reads "Sherif Rashwan". The signature is written in a cursive script with elegant, flowing lines. It is positioned above a thin horizontal line.

Sherif Rashwan

Signature Date: June 2026